

South Santa Monica Bay  
Regional Program Quarterly Report Summary

Full reports are available at: <https://portal.safecleanwaterla.org/scw-reporting/map>

Call for Projects FY	FY20-21
Report Year	FY20-21

Row Labels	Project Developer	Report Period	Active Phase List	Scope Modification	Exhibit Modification	Activity Concern	Activity Delay	Sum of Funding Projected	Sum of Funds Awarded to Date	Sum of Expenditures to Date	WASC Notes
<b>Infrastructure Project</b>											
Alondra Park Multi Benefit Stormwater Capture Project	Los Angeles County	Q3 (January - March)	Design	No	A-10 Work Schedule and Completion Date Modifications	N/A	No	\$30,000,000.00	\$10,000,000.00	\$0.00	
		Q4 (April - June)	Design	No	A-10 Work Schedule and Completion Date Modifications	N/A	No	\$30,000,000.00	\$10,000,000.00	\$0.00	
Torrance Airport Storm Water Basin Project, Phase 2	City of Torrance	Q3 (January - March)	Planning	No	No	N/A	No	\$906,000.00	\$906,000.00	\$0.00	
		Q4 (April - June)	Planning	No	No	Yes	No	\$906,000.00	\$906,000.00	\$0.00	
Wilmington Q Street Local Urban Area Flow Management Project	City of Los Angeles, Bureau of Sanitation	Q3 (January - March)	Planning, Design, Environmental Documentation	No	No	Yes	No	\$4,923,700.00	\$2,668,325.00	\$0.00	
		Q4 (April - June)	Planning, Design, Environmental Documentation	No	No	N/A	No	\$4,923,700.00	\$2,668,325.00	\$0.00	
<b>Scientific Study</b>											
Recalculation of Wet Weather Zinc Criterion	City of Los Angeles Sanitation	Q3 (January - March)	Pre-Study and Work Planning, Study Implementation	No	No	Yes	No	\$410,717.00	\$102,678.00	\$0.00	
		Q4 (April - June)	Pre-Study and Work Planning, Study Implementation	No	No	Yes	No	\$410,717.00	\$102,678.00	\$0.00	
<b>Grand Total</b>								<b>\$72,480,834.00</b>	<b>\$27,354,006.00</b>	<b>\$0.00</b>	