

Lower Los Angeles River
Regional Program Quarterly Report Summary

Watershed Area	Lower Los Angeles River
Call for Projects FY	FY20-21
Report Year	FY21-22

Full reports are available at:

<https://portal.safecleanwaterla.org/scw-reporting/map>

Row Labels	Project Developer	Report Period	Report Status	Active Phase List	Scope Modification	Exhibit Modification	Activity Concern	Activity Delay	Funding Projected	Funds Awarded to Date	Expenditures to Date
Infrastructure Project											
John Anson Ford Park Infiltration Cistern	City of Bell Gardens	Q1 (July - September)	Complete	Other, Construction	No	No	N/A	No	\$10,000,000.00	\$10,000,000.00	\$776,418.00
		Q2 (October - December)	Complete	Other, Construction	No	No	N/A	No	\$10,000,000.00	\$10,000,000.00	\$2,235,422.00
Long Beach Municipal Urban Stormwater Treatment (LB MUST) - Phase 1	City of Long Beach	Q1 (July - September)	Complete	Construction, Bid/Award, Post Construction Monitoring, O&M	No	No	N/A	No	\$10,800,000.00	\$6,000,000.00	\$0.00
		Q2 (October - December)	Complete	Construction, Bid/Award, Post Construction Monitoring, O&M	No	No	N/A	No	\$10,800,000.00	\$1,000,000.00	\$0.00